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Diary: Dispute

Cable Compaction

Overview of work today:
Cable compaction continued today on all spans.
- I was inspecting Rick Chouinard’s’s crew on the North main-span. See below for details of the work
performed, & a list of labor for this work.
- Laraine Woo was inspecting compaction on the South main-span.
- Saman Soheili was inspecting compaction the North side-span.
- John Lyons was inspecting compaction on the South side-span.

- I arrived at the pier 7 office at 06:50, & was on the bridge at 07:00.

*********
Cable Compaction – North main-span:
- At 07:00, the crew started the day with their normal Monday morning safety meeting.
- At 07:10, compaction started at PP99.5 (strap 98-8), where they stopped at the end of the night shift on
Saturday.
- Note: they pinched a wire at strap 100-5, on the inboard side.
- The pressures were kept fairly constant during compaction. The normal operation was to bring up the
jack pressures to about 8000 psi, & then hammer the Cable to excite the wires. This hammering would
typically drop the pressures down to about 7000 psi.
- The production rate throughout the shift was a squeeze about every 30 minutes.

The readings below were measurements taken by me on at the strap locations. They are after the load
was released, & at a 20 degree rotation.

Strap 98-7: Height = 778mm - Width = 790mm
Strap 98-8: Height = 779mm - Width = 788mm
Strap 98-9: Height = 780mm - Width = 789mm
Strap 100-1: Height = 775mm - Width = 784mm - Cable band
Strap 100-2: Height = 774mm - Width = 783mm - Cable band
Strap 100-3: Height = 773mm - Width = 783mm - Cable band
Strap 100-4: Height = 774mm - Width = 786mm
Strap 100-5: Height = 778mm - Width = 788mm

Also, circumference measurements were taken at every strap. These measurements were recorded on
the compaction inspection checklist.
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- At 13:20, I left the bridge to go help Tai-Lin Liu on Cable band bolts in the warehouse. See the diary of
Damon Brown for details of the work performed after this time.
- From 13:30 until 14:30, I met with Tai-Lin to go over the details on the software for the Mini-Max
equipment. He showed me how to upload & download data, & we discussed what would be the best way
to handle & store all of the data files that we will accumulate.
- From 14:30 until 16:30, I was in the warehouse measuring unstressed lengths of Cable band bolts with
the Mini-Max equipment. Also, I watched as others used the extensometer so I could get familiar with it.
- From 16:30 until 17:30, I downloaded the Mini-Max data, & reviewed it with Tai-Lin.
- From 17:30 until 19:15, I uploaded the groups for tomorrow’s measuring into the Mini-Max equipment.
- From 19:15 until 19:40, I wrote my diary for the day, & filled out the inspection checklist.
.

Bid Item: 067 C-PWS-SUC.06704-0120F4 Compact Suspension Cables

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JUN PERALTAIronworker 8.00 0.00 0.00 8.00

JNM Jose ALFAROIronworker 8.00 0.00 0.00 8.00

APP ETHAN KENTIronworker 8.00 0.00 0.00 8.00

JNM HAYES BATISTEIronworker 8.00 0.00 0.00 8.00

JNM RICHARD CHOUINARDIronworker 8.00 0.00 0.00 8.00
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